FOR WEEK ENDING:

UNITED

——=Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

June 28, 2013 REPORT NO.: 15 PROJECT NUMBER: R-29419

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13
Pre-Constr. Conf.: 3.11.13

WORK IN PROGRESS

DAY & DATE

g_ E;tz The Contractor placed curb/gutter concrete for the extended Stage 111 area.

sun. L

6-23 No work activity

Mon.

6-24 The Contractor placed HMA base course for the extended Stage 111 area (up to just east of CR 150W / including the Spear St. intersection).

Tues. The Contractor placed HMA intermediate course for the extended Stage 111 area (up to just east of CR 150W including the Spear St. intersection).
6-25 The Contractor also continued fine grading and preparation of Stage I11 sidewalk areas.

Wed. The Contractor continued fine grading and preparation of Stage Il and 111 seed / sod placement.

6-26 They also placed the remaining Stage Il sidewalk sections.

Thurs. The Contractor continued preparation of Stage I11/1V drive approaches and they also completed Stage 11/111 fine grading for seed & sod placement.
6-27 The Contractor also patched / repaired damaged sections of the fairgrounds frontage road.
Fri The Contractor continued placing Stage I11/1V drive approaches and subcontractor (Busch Landscaping) was on-site placing seed/mulch and sod in
6-Zé the completed Stage I1/111 areas.

NOTE: Changeable message boards placed on CR 200S and CR 150W in preparation for closing of the CR 150W intersection on Monday 7.1.13.

Bill Coleman, United Consulting
PROJECT REPRESENTATIVE




